
Seattle Tunnel Partners monthly schedule – March 2015 
 
The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel 
and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house lighting, ventilation and 
other systems needed to operate the tunnel. 
  
STP submits an updated schedule to WSDOT each month. Like all large construction projects, the schedule for this project changes frequently. It also does not account for the contractor’s efforts to speed up work. WSDOT cannot verify any of 
the dates shown in this schedule until STP’s work to resume mining is further along.  
 



Activity ID Activity Name OD Start Finish Total
Float

Calendar

TBM Repair 740 4.1 - 4.2 Assemble Working Stage for CDU & Remove Bearing Block 4 31-Mar-15 A 03-Apr-15 -573 99 - 6-day

TBM Repair 780 4.8 - 4.9 Clean up Bearing Block & Cut Bearing Block's Front and Rear 6 04-Apr-15 10-Apr-15 -573 99 - 6-day

TBM Repair 790 4.10 - 4.11 Store Bearing Block Rear, Distmantle Main Bearing 5 11-Apr-15 16-Apr-15 -573 99 - 6-day

TBM Repair 800 4.12 Distmantle Outer Cutter Seals 3 17-Apr-15 20-Apr-15 -573 99 - 6-day

TBM Repair 870 6.3 Piping Work and Wiring Work 5 21-Apr-15 25-Apr-15 -573 99 - 6-day

TBM Repair 880 6.4 - 6.5 Clean Cutter Seals & Bearings & Modify Mixing Blades on Cutter Head 5 23-Apr-15 28-Apr-15 -573 99 - 6-day

TBM Repair 890 6.6 - 6.8 Install & Weld New Seal Ring to Cutter Column & Install Seal Part Fixing Ma 4 24-Apr-15 28-Apr-15 -573 99 - 6-day

TBM Repair 900 6.9 Install New Bearing to Cutter Column 5 27-Apr-15 01-May-15 -573 99 - 6-day

TBM Repair 910 6.10 & 6.17 Exchange Cutter Seals & Sponge Seal Installation 4 02-May-15 06-May-15 -573 99 - 6-day

TBM Repair 1230 6.16 IInstall Agittor & Inner Cylinder to Cutter Column 1 06-May-15 06-May-15 -573 99 - 6-day

TBM Repair 970 6.18 - 6.19 Install Bearing Block to Cutter Column and Cutter Motors to Bearing Bloc 5 07-May-15 12-May-15 -573 99 - 6-day

TBM Repair 980 7.1 - 7.2 Lift, Turn, Lower and Install CDU to TBM 3 13-May-15 15-May-15 -573 99 - 6-day

TBM Repair 990 7.3 - 7.4 Install Scaffolding for CDU Trunnions Removal & Weld Deten Beams 1 16-May-15 16-May-15 -573 99 - 6-day

TBM Repair 1000 7.5 - 7.6 Removing CDU Trunions & Scaffolding for CDU Trunions 4 16-May-15 20-May-15 -573 99 - 6-day

TBM Repair 1010 7.7 - 7.10 Lower Left Side Passageway, Left & Right Side Front Body, Top Passagew 3 19-May-15 21-May-15 -573 99 - 6-day

TBM Repair 1020 8.1 & 8.3 Bolting the Bearing Block Front & Restoration of Working Deck 6 22-May-15 29-May-15 -573 99 - 6-day

TBM Repair 1030 8.2 & 8.4 Cut the Front Body & Cutter Head Lifting Pieces 4 22-May-15 27-May-15 -573 99 - 6-day

TBM Repair 1080 8.9 Welding of the Front Body 10 28-May-15 08-Jun-15 -573 99 - 6-day

TBM Repair 1090 8.10 Restoration of the Cutter Electric Motors 10 09-Jun-15 19-Jun-15 -573 99 - 6-day

TBM Repair 1170 8.19 - 8.20 Remove Fixed Beam Between Cutter Head & Front Body and New Seal 3 20-Jun-15 23-Jun-15 -573 99 - 6-day

TBM Repair 1180 8.21 Remove Scaffolding and Working Stage 8 24-Jun-15 02-Jul-15 -573 99 - 6-day

TBM Repair 1220 10 Test Run & Inspections 12 04-Jul-15 17-Jul-15 -573 99 - 6-day

BT TBM Shaft 08H Backfill Shaft 10 18-Jul-15 27-Jul-15 -691 99 - 7-day

BT TBM Shaft 08I Ready to Resume Tunnel Mining 0 27-Jul-15 -691 99 - 7-day

BT TBM 102C BT TBM Mining 205+35 to 210+10 - Safe Haven 3 37 28-Jul-15 17-Sep-15 -478 99 - 5-day

BT TBMSH3 BT - TBM at Safe Haven 3 25 18-Sep-15 12-Oct-15 -691 99 - 7-day

BT TBM 102x BT - TBM Mining\Precast\Muck 210+10 to 213+00 { Balance of Reach 2} 25 13-Oct-15 16-Nov-15 -477 99 - 5-day

BT TBM 103 BT - TBM Mining\Precast\Muck  213+00 to 234+00 {Reach 03} 71 17-Nov-15 01-Mar-16 -477 99 - 5-day

BT TBM 104 BT - TBM Mining\Precast\Muck 234+00 to 238+80   {Reach 04} 10 02-Mar-16 15-Mar-16 -477 99 - 5-day

BT TBM 105 BT - TBM Mining\Precast\Muck 238+80 to 245+00  {Reach 05} 13 16-Mar-16 01-Apr-16 -477 99 - 5-day

BT TBM 106 BT - TBM Mining\Precast\Muck  245+00 to 252+00  {Reach 06} 13 04-Apr-16 20-Apr-16 -477 99 - 5-day

BT TBM 107 BT - TBM Mining\Precast\Muck  252+00 to 287+20  {Reach 07} 68 21-Apr-16 27-Jul-16 -477 99 - 5-day

BT TBM 95 BT - Disassemble & Remove TBM & Trailing Gear (Linear Plant) from North End 60 28-Jul-16 20-Oct-16 -477 99 - 5-day

NCC Final Slab 1 NCC - F/R/P Final Slab  {200 LF}  300+00 to 301+00 (Ext. Pit) 10 21-Oct-16 03-Nov-16 -459 99 - 5-day

NCC Util Walls NCC - FRP Utilidor Partition Walls @ Extraction Pit  {100 LF} 300+00 to 301+00 12 04-Nov-16 21-Nov-16 -459 99 - 5-day

NCC NB Deck 2 NCC - FRP NB Deck\Slab @ Extraction Pit 15 22-Nov-16 14-Dec-16 -459 99 - 5-day

NCC NB Walls NCC - FRP NB Partition Walls @ Extraction Pit 8 15-Dec-16 27-Dec-16 -459 99 - 5-day

NCC SB Deck 2 NCC - FRP SB Deck\Slab @ Extraction Pit 15 28-Dec-16 18-Jan-17 -459 99 - 5-day

NCC SB Walls NCC - FRP SB Partition Walls @ Extraction Pit 8 19-Jan-17 30-Jan-17 -459 99 - 5-day

NCC Roof Deck 00B NCC - F/R/P  SB Ceiling Deck (below Girders) @ Extaction Pit 8 31-Jan-17 09-Feb-17 -459 99 - 5-day

NCC Int Walls RD 1 NCC - F/R/P  Interior Walls  above Ceiling Deck (below Girders) @ E. Pit  {100 LF} 8 10-Feb-17 22-Feb-17 -459 99 - 5-day

NCC Int Walls RD 2 NCC - F/R/P  Maint. Air Plenum  above SB Ceiling Deck (below Girders) @ E. Pit  {1 8 10-Feb-17 22-Feb-17 -459 99 - 5-day

PW TAB 01 PW Maintenance Air System TAB Final 40 23-Feb-17 19-Apr-17 -459 99 - 5-day

PW Integration Test Project Wide - Verify Systems Integration Integrity 35 20-Apr-17 08-Jun-17 -459 99 - 5-day

PW 03 Project Wide - Pre-Acceptance Phase Commissioning  {2 Months} 40 09-Jun-17 04-Aug-17 -459 99 - 5-day

PW 04 Project Wide - Acceptance Phase Commisioning  {3 Months} 65 07-Aug-17 06-Nov-17 -459 99 - 5-day

PW 05 Project Wide - Final System Test for Traffic  {1 Month} 20 10-Oct-17 06-Nov-17 -459 99 - 5-day
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4.1 - 4.2 Assemble Working Stage for CDU & Remove Bearing Block

4.8 - 4.9 Clean up Bearing Block & Cut Bearing Block's Front and Rear

4.10 - 4.11 Store Bearing Block Rear, Distmantle Main Bearing

4.12 Distmantle Outer Cutter Seals

6.3 Piping Work and Wiring Work

6.4 - 6.5 Clean Cutter Seals & Bearings & Modify Mixing Blades on Cutter Head

6.6 - 6.8 Install & Weld New Seal Ring to Cutter Column & Install Seal Part Fixing Materials

6.9 Install New Bearing to Cutter Column

6.10 & 6.17 Exchange Cutter Seals & Sponge Seal Installation

6.16 IInstall Agittor & Inner Cylinder to Cutter Column

6.18 - 6.19 Install Bearing Block to Cutter Column and Cutter Motors to Bearing Block

7.1 - 7.2 Lift, Turn, Lower and Install CDU to TBM

7.3 - 7.4 Install Scaffolding for CDU Trunnions Removal & Weld Deten Beams

7.5 - 7.6 Removing CDU Trunions & Scaffolding for CDU Trunions

7.7 - 7.10 Lower Left Side Passageway, Left & Right Side Front Body, Top Passageway, Top Front Body & Install to TBM

8.1 & 8.3 Bolting the Bearing Block Front & Restoration of Working Deck

8.2 & 8.4 Cut the Front Body & Cutter Head Lifting Pieces

8.9 Welding of the Front Body

8.10 Restoration of the Cutter Electric Motors

8.19 - 8.20 Remove Fixed Beam Between Cutter Head & Front Body and New Seal Ring Support Beam

8.21 Remove Scaffolding and Working Stage

10 Test Run & Inspections

Backfill Shaft

Ready to Resume Tunnel Mining

BT TBM Mining 205+35 to 210+10 - Safe Haven 3

BT - TBM at Safe Haven 3

BT - TBM Mining\Precast\Muck 210+10 to 213+00 { Balance of Reach 2}

BT - TBM Mining\Precast\Muck  213+00 to 234+00 {Reach 03}

BT - TBM Mining\Precast\Muck 234+00 to 238+80   {Reach 04}

BT - TBM Mining\Precast\Muck 238+80 to 245+00  {Reach 05}

BT - TBM Mining\Precast\Muck  245+00 to 252+00  {Reach 06}

BT - TBM Mining\Precast\Muck  252+00 to 287+20  {Reach 07}

BT - Disassemble & Remove TBM & Trailing Gear (Linear Plant) from North

NCC - F/R/P Final Slab  {200 LF}  300+00 to 301+00 (Ext. Pit)

NCC - FRP Utilidor Partition Walls @ Extraction Pit  {100 LF} 300+00 to 3

NCC - FRP NB Deck\Slab @ Extraction Pit

NCC - FRP NB Partition Walls @ Extraction Pit

NCC - FRP SB Deck\Slab @ Extraction Pit

NCC - FRP SB Partition Walls @ Extraction Pit

NCC - F/R/P  SB Ceiling Deck (below Girders) @ Extaction Pit

NCC - F/R/P  Interior Walls  above Ceiling Deck (below Girder

NCC - F/R/P  Maint. Air Plenum  above SB Ceiling Deck (below

PW Maintenance Air System TAB Final

Project Wide - Verify Systems Integration Integrity

Project Wide - Pre-Acceptance Phase Com

Project Wide - Acceptance Phase

Project Wide - Final System Test 
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Activity ID Activity Name OD Start Finish Total
Float

Calendar

MS 10 MS-10:  LD Milestone - Substantial Completion  {Finish on 21Dec15} 0 06-Nov-17* -659 99 - 7-day

PW 88 Project Wide - Final Inspection  (120 CD - Substantial Completion to Physical Comp 120 07-Nov-17 06-Mar-18 -659 99 - 7-day

PW 80 Project Wide - Start Post Substantial Completion Activities 0 07-Nov-17 -659 99 - 7-day

PW 85 Project Wide - Physical Completion  (Substantial Completion + 120 CD)  {Finish on 0 06-Mar-18 -659 99 - 7-day

PW 86 Project Wide - Final Pickup (120 CD - Physical Completion to Final Completion) 120 07-Mar-18 04-Jul-18 -659 99 - 7-day

PW 90 Project Wide - Milestone - Final Completion  (Substantial Completion + 240 CD)  {Fi 0 04-Jul-18 -659 99 - 7-day

PW 95 Project Wide - Milestone - Release Retainage (Final Completion +60 CD)  {Finish on 0 02-Sep-18* -659 99 - 7-day
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